

Time Line to Action

60 Days

Gather Information for the Contingency Plan

45 Days

Obtain a Security Survey and Estimated Cost Projection

14 Days

Establish Law Enforcement Liaisons Contact
Executive Protection Assessment

5 Days

Bring in Advance Team
Arrange for Lodging and Transportation
Lay-out Routes to be Used

2 Days

Safety and Security Briefing for all Salaried Personnel

1 Day

Arrival of Necessary Manpower
Set-up Command Post Center and Equipment